Daily Road Report Reporting Date: 12/3/2025
Fayette County HQ/Shop Worked Limits
Activity Description Route Type Route Number Route Name BMP EMP | StartTime| EndTime Detail
Stabilization -- Shoulders CcO 16/8 BELMONT RD 0.08 0.08 6:00 AM 6:00 PM
Stabilization -- Roadway CcO 9/18 JONES RD 0.00 0.08 6:00 AM 6:00 PM
Install Pipe Culverts CcO 41/8 ALASKA MTN RD 5.97 5.97 6:00 AM 6:00 PM
Install Pipe Culverts CcO 60/59 JOHN WAUGH RD 0.05 0.05 6:00 AM 6:00 PM
Application of Solid SRIC Materials COUNTYWIDE 12:00AM | 11:59PM
SRIC Support Operations COUNTYWIDE 12:00AM | 11:59PM

Greenbrier County HQ/Shop

Worked Limits

Activity Description

Route Type

Route Number

Route Name

BMP EMP

Start Time

End Time

Stabilization -- Shoulders 010] 4 BINGHAM RD 0.00 1.59 7:00 AM 4:00 PM
Canopy Clearing wv 63 MONROE DRAFT 15.77 21.38 | 7:00AM 4:00 PM
Application of Solid SRIC Materials COUNTYWIDE 12:00AM | 7:00PM
SRIC Support Operations COUNTYWIDE 12:00AM | 7:00PM

Detail

Bridge Deck Replacemert BOGGS RUN RD zooaM | soopm f
Unclassified Excavation [ us | e | US 60 - MIDLAND TRAIL 3511 |as11| 700AM [ s00Pm | ]

Guardrail Maintenance I 64 I-64 178.75 179.75] 6:00 AM 11:59 PM SINGLE LANE - 12 FT WIDE RESTRICTION
Bridge Structure Replacement I 64 I-64 178.75 179.75] 12:00AM | 11:59 PM SINGLE LANE - 12 FT WIDE RESTRICTION
Bridge Structure Replacement WV 92 WV 92 15.33 15.33 | 6:30AM 5:00 PM NEOLA BRIDGE

Monroe County HQ/Shop Worked Limits
Activity Description Route Type Route Number Route Name BMP EMP | StartTime| EndTime Detail

Shoulder Closure RED SULPHUR TURNPIKE 1200AM | avsoPM)




Nicholas County HQ/Shop Worked Limits
Activity Description Route Type Route Number Route Name BMP EMP | StartTime| EndTime Detail
Application of Solid SRIC Materials COUNTYWIDE 12:00 AM 7:00 PM
SRIC Support Operations COUNTYWIDE 12:00 AM 7:00 PM
Bridge
Heavy Maintenance
Closures
Construction Projects
Lane Closure WV 41 WV 41 17.28 20.22 | 6:30AM 5:00 PM
Utilities/Oil & Gas
Summers County HQ/Shop Worked Limits
Activity Description Route Type Route Number Route Name BMP EMP | StartTime| EndTime Detail
Stabilization -- Shoulders CoO 44/11 GRAVELY POINTRD 0.00 2.59 7:30 AM 4:00 PM
Minor Drainage Structures CO 44/5 BROOKS MTN RD 0.00 2.50 7:30 AM 4:00 PM
Bridge
Heavy Maintenance
Closures
Construction Projects
Bridge Structure Replacement I 64 1-64 WEST 138.30 138.30] 6:30AM 5:00 PM SANDSTONE BRIDGE - SINGLE LANE
Bridge Structure Replacement I 64 [-64 EAST 138.30 138.30] 6:30AM 5:00 PM SANDSTONE BRIDGE - SINGLE LANE
Cleaning and Painting I 64 I-64 WEST 138.01 138.01] 6:30AM 5:00 PM MARY DRAPER BRIDGE - SINGLE LANE
Cleaning and Painting I 64 I-64 EAST 138.01 138.01| 6:30AM 5:00 PM MARY DRAPER BRIDGE - SINGLE LANE
Utilities/Oil & Gas
District Nine Heavy Maintenance Detachment HQ Worked Limits
Activity Description Route Type Route Number Route Name BMP EMP | StartTime| EndTime Detail
Install Large Pipe Culverts (0]0)] 60/4 SUGAR CREEKRD 3.00 3.00 7:00 AM 5:00 PM
Unclassified Excavation us 60 US 60 - MIDLAND TRAIL 35.11 35.11 | 7:00AM 5:00 PM
Bridge
Scour/Erosion and Riprapping at Bridges CO 82/5 SECRISTRD 0.02 0.02 7:00 AM 5:00 PM
Bridge Deck Replacement (6]0)] 5/2 BOGGS RUN RD 3.10 3.10 7:00 AM 5:00 PM
Heavy Maintenance
Closures
Construction Projects
Utilities/Oil & Gas
I-64 Section Eight HQ/Shop Worked Limits
Activity Description Route Type Route Number Route Name BMP EMP | StartTime| EndTime Detail
Guardrail Maintenance I 64 [-64 WEST/EAST MEDIAN 172.00 172.00] 7:30 AM 4:00 PM
SRIC Support Operations I 64 I-64 WEST/EAST 155.50 184.02] 12:00AM | 11:59PM

Bridge
Heavy Maintenance




Guardrail Maintenance 64 1-64 178.75 179.75] 12:00AM | 11:59PM SINGLE LANE - 12 FT WIDE RESTRICTION

Bridge Structure Replacement 64 I-64 178.75 179.75] 12:00AM | 11:59PM SINGLE LANE - 12 FT WIDE RESTRICTION
District Nine Maintenance/Equipment Pool I I I N I
Activity Description RouteType | RouteNumber | RouteName | BMP__ [ EMP | StartTime] EndTime| _ Detal |

Corridor L Section One HQ/ Shop - | workedtimts | ]
Activity Description RouteType | RouteNumber | RouteName | BMP__| EMP | StartTime

Brush Control -- Machine US 19 NORTH & SOUTH
Litter Pickup & Disposal US 19 NORTH & SOUTH
Application of Solid SRIC Materials US 19 NORTH & SOUTH

Corridor L Section Two HQ/Shop - | workedtimts | ]
Activity Description RouteType | RouteNumber | RouteName | BMP__| EMP | StartTime

Brush Control -- Machine us 19 US 19 NORTH 1.00 3.00 7:30 AM 4:00 PM
Litter Pickup & Disposal us 19 US 19 NORTH 7.50 23.30 | 7:30AM 4:00 PM

District Nine HQ - | workedtimts | ]
Activity Description RouteType | RouteNumber | RouteName | BMP__| EMP | StartTime




